Rpt-ID: RCPESPRJ Georgia Date: 05/03/2018
User: 01055420 Department of Transportation Page 1 of 16
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0056 Pay Period: 04/03/2018
to 05/03/2018

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1613 Days
Percent Time: 110.56
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,040,747.03 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $4,608,076.81

Percent Complete 86.92%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,040,747.02 $30,991,713.22 $4,608,076.80 86.05% $303,662.78

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/03/2018

User: 01055420 Department of Transportation Page 2 of 16

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0056 Pay Period: 04/03/2018

to 05/03/2018

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $22,975,596.85 $22,686,315.44 $289,281.41
Non-Participating $5,743,899.37 $5,671,579.00 $72,320.37
Total Earnings $28,719,496.22 $28,357,894.44 $361,601.78
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $28,719,496.22 $28,357,894.44 $361,601.78
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($287,826.00) ($229,887.00) ($57,939.00)
Total: $28,432,670.22 $28,129,007.44

$303,662.78

Total Payable:



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0056

B14671-13-000-0 Estimate Number:

Date:

Page 3 of 16

05/03/2018

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 975
250708.280 .005
.980 $1,253.54 $245,694.11
CSNHS-0008-00(407)
0015 205-0001 UNCLASS EXCAV CcYy 173,038.000 110,524.550
2.430 27,905.900
138,430.450 $67,811.34 $336,385.99
0022 207-0203 FOUND BKFILL MATL, TP II CcYy 480.000 548.122
52.120 .000
548.122 $.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 139,356.644
18.090 20.800
139,377.444 $376.27 $2,521,337.96
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 10,027.590
69.120 .000
10,027.590 $.00 $693,107.02
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 22,338.430
MATL & H LIME 69.350 1,157.240
23,495.670 $80,254.59 $1,629,424.71
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 23,815.000 23,259.547
L & H LIME 59.580 81.330
23,340.877 $4,845.64 $1,390,649.45
0042 413-1000 BITUM TACK COAT GL 22,025.000 33,551.000
2.340 495.000
34,046.000 $1,158.30 $79,667.64



Rpt-ID: RCPESPRJ Georgia

User: 01055420

Contract ID:

Department of Transportation

Estimate Summary By Project

B14671-13-000-0 Estimate Number: 0056

Date: (5/03/2018

Page 4 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 309.889
29.520 .000
309.889 $.00 $9,147.92
0057 441-0104 CONC SIDEWALK, 4 IN SY 22,320.000 21,034.714
20.210 741.194
21,775.908 $14,979.53 $440,091.10
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 26,394.405
28.900 897.709
27,292.114 $25,943.79 $788,742.09
COLORED STAMPED CONCRETE
0066 441-0748 CONCRETE MEDIAN, 6 IN SY 1,930.000 2,447.852
29.620 .000
2,447.852 $.00 $72,505.38
0068 441-4030 CONC VALLEY GUTTER, 8 IN SY 520.000 354.161
32.480 21.800
375.961 $708.06 $12,211.21
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0077 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 4.000 3.000
4856.560 1.000
4.000 $4,856.56 $19,426.24
0095 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID: B14671-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0056

Date: (5/03/2018

Page 5 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,683.000
14.620 .000
2,683.000 $.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,720.389
24.650 165.333
3,885.722 $4,075.46 $95,783.05
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 5,073.528
3.770 .000
5,073.528 $.00 $19,127.20
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0130 641-1100 GUARDRAIL, TP T LF 690.000 389.500
22.500 236.500
626.000 $5,321.25 $14,085.00
0131 641-1200 GUARDRAIL, TP W LF 16,170.000 15,009.670
13.190 248.000
15,257.670 $3,271.12 $201,248.67
0132 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 34.000
893.110 1.000
35.000 $893.11 $31,258.85



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0056

Date: (5/03/2018

Page 6 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0133 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 35.000 34.000
1687.270 1.000
35.000 $1,687.27 $59,054.45
Category Amount: $217,435.83 $9,091,947.58
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 46.010
409.000 .000
46.010 $.00 $18,818.09
0170 163-0240 MULCH TN 2,490.000 1,384.605
39.100 13.104
1,397.709 $512.37 $54,650.42
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 316.250
/SAND BAGS 89.000 20.500
336.750 $1,824.50 $29,970.75
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 96,545.000
0.010 2,150.000
98,695.000 $21.50 $986.95
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 37.040
925.000 8.173
45.213 $7,560.03 $41,822.03



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Date: (5/03/2018

Page 7 of 16

Contract ID: B14671-13-000-0 Estimate Number: 0056 Pay Period: 04/03/2018
to 05/03/2018
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0280 700-7000 AGRICULTURAL LIME TN 220.000 20.750
103.000 4.087
24.837 $420.96 $2,558.21
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 23.176
498.250 3.065
26.241 $1,527.14 $13,074.58
0300 716-2000 EROSION CONTROL MATS, SLOPES Sy 79,255.000 29,805.349
0.960 12,433.110
42,238.459 $11,935.79 $40,548.92
Category Amount: $23,802.29 $207,567.97
Category Number: 0030 SIGNING & MARKING
0305 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 654.000 613.940
10.470 37.900
651.840 $396.81 $6,824.76
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,187.370 1,164.600
13.690 47.580
1,212.180 $651.37 $16,594.74
0320 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 242.250 205.250
29.730 37.000
242.250 $1,100.01 $7,202.09
0325 636-2070 GALV STEEL POSTS, TP 7 LF 2,954.000 2,818.000
5.950 195.000
3,013.000 $1,160.25 $17,927.35
0330 636-2080 GALV STEEL POSTS, TP 8 LF 629.000 565.000
8.700 64.000
629.000 $556.80 $5,472.30



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0056

Date: (5/03/2018
Page 8 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0335 636-2090 GALV STEEL POSTS, TP 9 LF 558.000 542.000
6.540 -54.000
488.000 $-353.16 $3,191.52
0340 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 28.000 20.000
417.230 8.000
28.000 $3,337.84 $11,682.44
0354 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 700.000 562.000
4.370 203.750
765.750 $890.39 $3,346.33
0358 653-1810 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, W LF 1,100.000 .000
1.880 1,571.000
1,571.000 $2,953.48 $2,953.48
0359 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LM 2.000 745
7909.890 .994
1.739 $7,862.43 $13,755.30
0360 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 13.000 .290
1802.420 12.398
12.688 $22,346.40 $22,869.10
0365 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 11.000 .000
1802.380 11.007
11.007 $19,838.80 $19,838.80
0369 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 4,000.000 .000
0.210 6,045.000
6,045.000 $1,269.45 $1,269.45
0370 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,900.000 57.444
3.220 1,803.556
1,861.000 $5,807.45 $5,992.42



Rpt-ID: RCPESPRJ

User: 01055420

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0056

Date: (5/03/2018
Page 9 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0375 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 4,000.000 1,545.503
3.470 2,292.497
3,838.000 $7,954.96 $13,317.86
0380 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 9.000 .000
1040.580 8.422
8.422 $8,763.76 $8,763.76
0385 654-1001 RAISED PVMT MARKERS TP 1 EA 461.000 402.000
1.900 446.000
848.000 $847.40 $1,611.20
0386 654-1003 RAISED PVMT MARKERS TP 3 EA 1,319.000 936.000
1.900 1,011.000
1,947.000 $1,920.90 $3,699.30
0387 652-0094 PAVEMENT MARKING, SYMBOL, TP 4 EA 6.000 .000
62.130 6.000
6.000 $372.78 $372.78
0388 652-0110 PAVEMENT MARKING, ARROW, TP 1 EA 6.000 .000
64.330 6.000
6.000 $385.98 $385.98
0389 652-2501 SOLID TRAFFIC STRIPE, 5 IN, WHITE LM 3.000 .000
839.870 1.945
1.945 $1,633.55 $1,633.55
0391 652-5303 SOLID TRAFFIC STRIPE, 6 IN, WHITE LM 3.000 .000
878.060 2.308
2.308 $2,026.56 $2,026.56
0397 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 155.000 106.000
86.690 57.000
163.000 $4,941.33 $14,130.47
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Date: 05/03/2018
Page 10 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0400 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 2.000
127.250 1.000
3.000 $127.25 $381.75
0405 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 .000
121.770 14.000
14.000 $1,704.78 $1,704.78
0406 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 3.000 .000
96.050 3.000
3.000 $288.15 $288.15
0409 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 .000
E), TP PB 5.700 1,535.500
1,535.500 $8,752.35 $8,752.35
0411 657-1130 PREFORMED PLASTIC SOLID PVMT MKG, 13 IN, LF 175.000 .000
TE), TP PB 8.710 92.000
92.000 $801.32 $801.32
0414 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C(GLF 1,150.000 .000
), TP PB 3.190 787.000
787.000 $2,510.53 $2,510.53
0418 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 .000
Oow), TP PB 5.760 1,552.000
1,552.000 $8,939.52 $8,939.52
Category Amount: $119,789.44 $208,239.94
Category Number: 0040 SIGNALS
0421 615-1200 DIRECTIONAL BORE - LF 515.000 585.000
14.020 .000
585.000 $.00 $8,201.70

5IN
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0056

Date: (5/03/2018
Page 11 of 16

Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNALS
0425 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
67529.650 .050
.800 $3,376.48 $54,023.72
1
0435 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
65041.450 .050
.800 $3,252.07 $52,033.16
3
0440 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .750
56124.670 .050
.800 $2,806.23 $44,899.74
4
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 4,713.000
3.890 .000
4,713.000 $.00 $18,333.57
Category Amount: $9,434.78 $177,491.89
Category Number: 0050 BRIDGES
0585 500-0100 GROOVED CONCRETE SY 1,045.000 2,708.638
4.440 .000
2,708.638 $.00 $12,026.35
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $283,032.97
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41



Rpt-ID: RCPESPRJ Georgia
User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0056

Date:

Page 12 of 16

Pay Period: 04/03/2018
to 05/03/2018

05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
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Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,088,908.840
1.000 -11,170.560
-1,100,079.400 $-11,170.56  ($1,100,079.40)
(IN# 1)
9001 002-0037 REDUCTION OF PAY FOR - TN .000 661.460
58.830 .000
661.460 $.00 $38,913.69
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70
Temporary Recycled Asph Conc. 25mm
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $-11,170.56 $-1,019,048.90
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Pay Period: 04/03/2018
to 05/03/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30

, PE 3408, CTS, DR 11, HDPE (FOR CASING)
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0010 ROADWAY
9170 643-8000 GATE, FIELD FENCE - EA .000 .000
770.000 3.000
3.000 $2,310.00 $2,310.00
Adding three (3) 16' Cattle Gates
Category Amount: $2,310.00 $2,310.00
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN SY 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 58,202.305
0.780 .000
58,202.305 $.00 $45,397.80
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 LIGHTING
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $0.00 $84,215.17
Category Number: 0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,384.640
41.230 .000
1,384.640 $.00 $57,088.71
9805 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 178.884
217.780 .000
178.884 $.00 $38,957.36
Category Amount: $0.00 $96,046.07

Project Total Amount: $361,601.78  $28,719,496.22



